

1 October 1965

United States Government
Washington, D.C.

Attention: Contracting Officer

Subject: Contract [redacted]
Task Order No. 02(100,677)65-R
Modulated Light Film Viewer (MLFV)

Enclosures: a) Proposed Modification to Development Prototype
Modulated Light Film Viewing Tables - Three (3) copies
b) [redacted] Price Analysis Summary No. 915011-2
Summary - Tasks 1 through 6 inclusive - Three (3) copies

Reference: 1) Basic Agreement Article 12A(2) 7-406.1 Changes Clause

Gentlemen:

[redacted] submits herewith enclosures a) and b) as proposals applicable under the "Changes Clause" of subject contract resulting from discussions held with your technical and operational representatives during meetings held since the inception of work efforts. Enclosure a) is a summary of these technical changes categorized into six (6) tasks. Enclosure b) includes costs by tasks for these efforts. The total costs proposed to perform the six (6) tasks is [redacted] minimum fee (5%) on award fee basis.

Therefore, it is herein proposed that total contract costs at sell level be increased from [redacted] at minimum fee on award fee basis.

Incorporation of the changes proposed herein will result in a delay in delivery of each prototype table of eight weeks.

Inasmuch as the design changes proposed herein are critical to both cost and schedule, [redacted] hereby requests contractual coverage at an early date.

Very truly yours,
ORIGINAL SIGNED BY

[redacted]
Contract Representative

Declass Review by NGA

ld